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Total study budget Current FFY budget Expendituresfor current quarter Total Expendituresto date

$75,000.00 $37,500.00 $0.00 $0.00

Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Andyss on data received from the Highway Safety Information System Lab continued. Evauation of pavement surface
information data availability and compatibility with crash databases continued.

Work Next Quarter:
Evdudtion of feashility of pavement information integration with the crash and geometry information received from the

Highway Safety Information System Lab will be continued.

Circumstances affecting progress/budget:
Task 3is51% of the tota project budget--completed part of task during the current quarter, indicated on the next page,

totals 5.10% of the totd project budget.



Gantt Chart:
2000 2001

TASK JIFIMA{M[J|J|A|S|O|N|D|J|F|M[A[M|M

1. PCC Data and State | 50%

Participation complete
d
2. As=mbling 55%
Database and completed
Interim Report
3. Andyss 45% compl eted

4. Draft and Fina
Report

Note: Timdineisrevised to reflect a January 2000 start date, replacing the originaly anticipated December 1999 dart date.

Note: Gantt chart shown in State Fiscal Year Quarters



